

No	Document in Progress	Submittal Date	Army	Regulator	Next Submittal	Expected Date	Army	Regulator	Comment Resolution	Status	Remarks
1	Final Decision Document, signed LHAAP-02	09/30/10	x	x						Submitted	
2	Draft Soil Removal Work Plan, LHAAP-03	7/15/10	x		Draft Final	10/30/10	x	x		Army comments received. RTC in preparation	
3	Draft Final Completion Report, LHAAP-04	05/24/10	x	x	Final	10/15/10	x	x		In regulatory review.	
4	Final Proposed Plan, LHAAP-16	09/14/10	x	x						Submitted	Public meeting scheduled for 10/19/10
5	Final Proposed Plan, LHAAP-17	5/21/10	x	x						Final submitted May 21, 2010	
6	Preliminary Draft Record of Decision, LHAAP-17	9/17/10	x		Draft	10/30/10				In Army's review	
7	Draft (Final) Feasibility Study, LHAAP-18/24	5/13/09	x	x	Draft Final	11/30/10	x	x		Received EPA and TCEQ comments on 8/5/10. Responses in progress	
8	(Preliminary) Draft Proposed Plan, LHAAP-29	5/21/10	x		Draft Proposed Plan	10/30/10	x	x	In progress	Received Army comments; RTC resolution in progress	



Shaw Environmental, Inc.

Status of Sites and Technical Documents  
 Longhorn Army Ammunition Plant – PBC Contract  
 October 19, 2010

No.	Document in Progress	Submittal Date	Army	Regulator	Next Submittal	Expected Date	Army	Regulator	Comment Resolution	Status	Remarks
9	Final Record of Decision, LHAAP-46	09/30/10	x	x							
10	Draft Remedial Design, LHAAP-46	10/1/10	x							In Army review	
11	Draft (Final) Focused Feasibility Study, LHAAP-47	04/15/10	x	x	Revised Draft to Army	10/22/10	x		In progress	Field investigations completed. FS revisions in progress	
12	Final Record of Decision, LHAAP-49	9/23/10	x	x						Submitted	
13	Final Record of Decision, LHAAP-50	09/30/10	x	x							
14	Draft Remedial Design, LHAAP-50	10/30/10	x							In preparation	
15	Final Record of Decision, LHAAP-58	09/30/10	x	x							
16	Draft Remedial Design, LHAAP-58	10/30/10	x							In preparation	
17	Draft Final Decision Document, LHAAP-35/36	05/6/10	x	x	Final	10/30/10	x	x	In progress	Submitted proposed changes for TCEQ review	

No.	Document in Progress	Submittal Date	Army	Regulator	Next Submittal	Expected Date	Army	Regulator	Comment Resolution	Status	Remarks
18	Final Record of Decision, Pistol Range	9/23/10	x	x							